Board of Public Works
August 13, 2014

A regular meeting of the Board of Public Works of the Consolidated City of Indianapolis, Marion
County, Indiana, was held the 13™ day of August 2014, in the Public Assembly Room of the City
County Building. Chair Lori Miser called the meeting to order at 1:00 p.m.

Please refer to Indianapolis Channel 16 Government Access Television fo view this meeting in its
enfirefy.

Board members in attendance: Lori Miser Laura Sniadecki ~ Neil Bloede
Robert Parrin -~ Gregory Garrett  Dennis Rosebrough

Staff in attendance: Jeff Sirmin Andy Lutz Jeremiah Shirk
Rick Brost Sarah Chestnut Alex Beatty
Paola Arce

ITEM#1 - CHANGE ORDERS

a.

b.

ED-25-010, C/O No. 5; Vermont Street Plaza Reconstruction
$106,610.52 — Stenz Construction

Staff recommended that the Board of Public Works approve and authorize the Director to execute

Change Order No. 5 to Stenz Construction in the increased amount of $106,610.52 for a new contract total
not to exceed $1,835,462.07 and an increase of 55 calendar days for Project No, ED-25-010, Vermont
Street Plaza Reconstruction. This change order compensates Stenz Construction for demobilization and
remobilization costs due to the DPW ordered winter shutdown. Upon a motion by Mr. Rosebrough,
seconded by Mr. Parrin, the Board voted 6-0 to approve Change Order No. 5 for the Vermont Street Plaza

Reconstruction Project.

R8-11-510, C/O No. 7; Reswrfacing with Related Items of Work in Center and Wayne Townships
$162,854.75 — Rieth-Riley Construction Company

Staff recommended that the Board of Public Works approve and authorize the Director to execute Change
Order No. 7 for Rieth-Riley Construction Company in the increased amount of $162,854.75 for a new
contract total not to exceed $4,454,849.09 and an increase of 138 calendar days for Project No. RS-11-510,
Resurfacing with Related Items of Work in Center and Wayne Townships. This change order adds
resurfacing of Lynhurst Drive from Crawfordsville Road to 25™ Street to incorporate Work Directive Nos.
6 and 7, and other itemized adjustments. Upon a motion by Mr. Parrin, seconded by Mr, Bloede, the Board
voted 6-0 to approve Change Order No. 7 for the Resurfacing with Related Items of Work in Center and

Wayne Townships Project.

RS-12-601A, C/O No. 11; Resurfacing with Related Items in Various Townships
$(88,128.87) — E & B Paving, Inc.

Staff recommended that the Board of Public Works approve and authorize the Director to execute Change
Order No. 11 for E & B Paving, Inc., in the decreased amount of $(88,128.87) for a new contract total not




to exceed $3,980,567.14 and no increase of calendar days for Project No. RS-12-601A, Resurfacing with
Related Items in Various Townships. This change order incorporates the balance of pay item over and
under runs for the project; and also corrects a math error found in the contract total of Change Order No.
10. Upon a motion by Ms. Sniadecki, seconded by Mr. Bloede, the Board voted 6-0 to approve Change
Order No. 11 for the Resurfacing with Related Items in Various Townships Project.

RS-13-003, C/O No. 7; Resurfacing and Related Items in Center and Washington Townships
$(5,627.48) — Calumet Civil Contractors, Inc.

Staff recommended that the Board of Public Works approve and authorize the Director to execute Change
Order No. 7 for Calumet Civil Contractors, Inc., in the decreased amount of $5,627.48 for a new contract
total not to exceed $3,288,924.99 and an increase of 30 calendar days to the contract substantial and final
completion dates for Project No. RS-13-003, Resurfacing and Related Items in Center and Washington
Townships. This change order incorporates Work Directive Nos. 20 and 21. Upon a motion by

Mr. Garrett, seconded by Mr. Bloede, the Board voted 6-0 to approve Change Order No. 7 for the
Resurfacing and Related Items in Center and Washington Townships Project.

RS-13-008; C/O No. 4; Resurfacing with Related Items of Work in Center, Lawrence, Perry, Warren, and

Wayne Townships
$44,993.89 — E & B Paving, Inc.

Staff recommended that the Board of Public Works approve and authorize the Director to execute Change
Order No. 4 for E & B Paving, Inc., in the increased amount of $44,993.89 for a new contract total not to
exceed $3,056,149.99 and no change in time for Project No. RS-13-008, Resurfacing with Related Items
of Work in Center, Lawrence, Perry, Warren, and Wayne Townships. This change order balances actual
quantities of existing line items. Upon a motion by Mr, Parrin, seconded by Mr. Rosebrough, the Board
voted 6-0 to approve Change Order No. 4 for the Resurfacing with Related Items of Work in Center,
Lawrence, Perry, Warren, and Wayne Townships Project.

ITEM # 2 — FINAL CHANGE ORDERS AND ACCEPTANCES

a.

ED-25-007, C/O No. 2/FINAL; Bank One Renovations Streetscape
$(53,347.89) — Rieth-Riley Construction Company

Staff recommended that the Board of Public Works approve and authorize the Director to execute Change
Order No. 2 (FINAL) for Rieth-Riley Construction Company in the decreased amount of $(53,347.89) for
a final confract total not to exceed $519,757.15 and an increase of 35 calendar days for Project No.
ED-25-007, Bank One Renovations Streetscape, and furthermore to accept this project as final. This final
change order balances final quantities for the project and incorporates Work Directive No. 7 into the
contract as well as add 35 calendar days. Upon a motion by Mr. Rosebrough, seconded by Mr. Garrett, the
Board voted 6-0 to approve Final Change Order No. 2 for the Bank One Renovations Streetscape Project.

ST-19-058, C/O No. 1/FINAL; Sherman Drive Sidewalks
$(35,881.57) — Milestone Contractors, L.P.

Staff recommended that the Board of Public Works approve and authorize the Director to execute
Change Order No. 1 (FINAL) for Milestone Contractors, L.P., in the decreased amount of $(35,881.57) for




a final contract amount of $383,118.43 and an increase of 14 calendar days for Project No. ST-19-058,
Sherman Drive Sidewalks, and furthermore to accept this project as final. This final change order adds
items covered in Work Directive Nos. 1, 2, and 3; balances over and under runs; and addresses liquidated
damages. Upon a motion by Mr. Bloede, seconded by Mr. Garrett, the Board voted 6-0 to approve Final
Change Order No. 1 for the Sherman Drive Sidewalks Project.

ITEM # 3 — PROFESSIONAL SERVICE AGREEMENT
CW-04-017; College Avenue Pedestrian Facilities between 86™ and 91°' Street
$50,500.00 — CMID, Inc.

Staff recommended that the Board of Public Works approve and authorize the Director to execute an
Agreement for design with CMID, Inc., for Project No. CW-04-017, College Avenue Pedestrian Facilities
between 86" and 91 Street in the not to exceed contract amount of $50,500.00. This agreement will
install a multi-use path along the west side of College Avenue between 86™ Street and 91* Street. Upon

a motion by Mr. Parrin, seconded by Ms. Sniadecki, the Board voted 6-0 to approve the College Avenue
Pedestrian Facilities between 86™ and 91*' Street Agreement.

ITEM # 4 —- OTHER BUSINESS
Mr. Bloede made a motion, seconded by Mr. Garrett, to rescind the Covanta contract. He stated that the
Covanta contract was awarded by the board on August 6™ and did not comply with Indiana Code
36-9-31-4, as it refers to contract awards and amendments; RFP (Request for Proposal); public notice, and
a board resolution, which outlines certain findings relevant to the factors set forth to the statute.

Director Miser mentioned that a motion was made and seconded and asked if legal would respond.

Alex Beatty, Office of Corporation Counsel explained that the Covanta contract did not require a RFQ
because the contract was amended and awarded. In fact, he mentioned that the provision did not require
a REP or a public hearing notice to be given. Upon a motion by Mr. Bloede, seconded by Mr. Garrett, the
motion to rescind the Covanta contract failed 4-2.

There being no further business the meeting of the Board of Public Works was adjourned at 1:25 p.m.
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